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o CONTRACT NO.
FROM CO-RTE-PM
FED NO.
CHANGE ORDER NO. |SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (Including this change)
5A CEPM $
CHANGE ORDER AMOUNT
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(Including this change)

DAY(S) 0 DAY(S) DAY(S) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

This change order provides for:
Eliminating the foliage protectors shown under the plant list remarks column on plan sheet PL-1 and replacing Plant No. 7 with Plant No. 8 on
the plan sheet PP-4.

Reason for Change:

The district landscape architect has determined that foliage protectors are not needed on this project. The full quantity of Plant No. 7 on plan
sheet PP-4 should have been replaced with Plant No. 8 but was not corrected before bid opening. Attached is a letter from the district
landscape architect requesting and justifying these changes.

Method of Payment:

The contractor submitted a cost breakdown for highway planting. The price for foliage protectors is $1.50 ea., Plant No. 7 is $15.00 ea, and
Plant No. 8 is $20.00 ea.

This change order provides for a payment adjustment at agreed lump sum to Bid Item 36 (Lump Sum), "Highway Planting," based on the
submitted prices.

The deleted portion of Bid Item 36 (Lump Sum), "Highway Planting," is subject to Section 9-1.06, "Eliminated Items," of the Standard
Specifications. The contractor purchased no material, did not work on foliage protectors, and thus incurred no costs. Therefore, no adjustment
in compensation is warranted.

There will be no payment adjustments to cost-breakdown line items Plant No. 7 and Plant No. 8 for quantity increases and decreases more than
25% of the Bid Item List in accordance with Section 9-1.06, "Changed Quantity Payment Adjustments," of the Standard Specifications for this
change.

Time Adjustment:
This change order does not affect the controlling activity; therefore, no time adjustment is warranted.

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233,
TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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